
 Sales Tax Committee Agenda 
March 29, 2012   

4:00 p.m. to 6:00 p.m. 
2nd Floor Community Room, Renaissance Center 

 

 

Item # Agenda Topic 

1. Citizens to be Heard  

2. 

 
Approval of Summary Minutes for the February 23, 2012 
Meeting of the Leon County Sales Tax Committee 
      

3. 
Acceptance of the Status Report on the Implementation of the 
Local Government Infrastructure Sales Surtax in Other 
Counties  

4. 
Continuation from the February 23, 2012 Meeting:        
Staff Report on the Status of Blueprint 2000 Projects 

5. 
 

Acceptance of the Status Report on Leon County and City of 
Tallahassee Projects   

6. 
Staff Report on the Community’s Profile and Comprehensive 
Plan for Leon County and the City of Tallahassee  

7. 
Approval of the Procedures for the  Leon County Sales Tax 
Committee’s  April 26, 2012 Open House   
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Sales Tax Committee 
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March 29, 2012 

 

To: 

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Approval of Summary Minutes for the February 23, 2012 Meeting of the Leon 

County Sales Tax  
 

 

Executive Summary:  
This agenda item approves the summary minutes for the February 23, 2012 meeting of the Leon 

County Sales Tax Committee (Attachment #1). 

 

Analysis: 

Attachment #1 is the summary minutes for the Leon County Sales Tax Committee meeting held 

on February 23, 2012, 5:00 p.m. - 6:30 p.m. at the Renaissance Center.  

 

The Leon County Clerk of Courts Office maintains a voice recording of all meeting. A 

transcription of the meeting minutes will be provided by the Clerk’s office upon request. 

 

Options:   
1. Approve the summary minutes for the February 23, 2012 meeting of the Leon County Sales 

Tax Committee.  

2. Do not approve the summary minutes for the February 23, 2012 meeting of the Leon 

County Sales Tax Committee.  

3. Committee Direction.   
 

 

Recommendation: 
Option #1 

 

 

Attachment: 

1.      February 23, 2012 Summary Minutes 
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Leon County Sales Tax Committee Meeting 

Summary Minutes 

February 23, 2012 
 

Meeting began at 5:02 pm 

Chairman reviewed housekeeping rules. No members of the committee were absent. 

 

Agenda Item #1: Citizens to be Heard 

Jason Justko, a Tennessee Street business owner, asked the Committee to consider assisting 

with the pedestrian safety issues and aesthetic improvement of Tennessee Street. 

  

Agenda Item #2: Approval of Summary Minutes for the January 26, 2012 Meeting of the 

Leon County Sales Tax Committee 

Christic Henry made motion for an amendment of the minutes to reflect the change of Motion 

passed unanimously. William Sperry made a motion to approve the Summary Minutes for the 

January 26, 2012 meeting of the Leon County Sales Tax Committee. The motion was seconded by 

Ed Murray. 

 

Agenda Item #3: Blueprint 2000 Background and Organizational Structure  

Wayne Tedder, P.L.A.C.E Director, reviewed and discussed Blueprint 2000 background and 

organizational structure. The following topics were reviewed:  

o EECC background and history 

o Blueprint 2000 history 

o Governances 

o Agency organization 

o Identified Projects 

o Keys for Success 

 

Christic Henry made motion to approve Blueprint 2000 Background and Organizational Structure. 

The motion was seconded by Mark Tarmey.  

 

Agenda Item #4: Report on the Statutory Framework of the Infrastructure Sales Tax 

Cristina Paredes, Leon County Intergovernmental Affairs and Special Projects Coordinator, 

reviewed and discussed the Report on the Statutory Framework of the Infrastructure Sales 

Tax. The following topics were discussed: 

o Surtax 

o Authorized use of the proceeds 

o Definition of Infrastructure 

o Operating Costs - parks built and expanded using Sales Tax, the Sales Tax 

Committee can vote to pay for staffing of that amenity. 
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o Bonds 

o Comparative Analysis to similar counties, 20 counties levied the Surtax 

 

R.B. Holmes made a motion to accept the report on the Statutory Framework of the Infrastructure 

Sales Tax. The motion was seconded by William Messer. The motion passes unanimously. 

 

Agenda Item #5: Approval of the Sales Tax Committee Calendar and Project List 

Development Process 

Alan Rosenzweig, Leon County Deputy Administrator, explained the project list 

development process. Once the project list is developed, the Sales Tax Committee will 

prioritize list and then provided to the public for input. Citizens will have time at the 

beginning of each meeting to speak, but the Open House meetings will be dedicated to 

Citizens to be heard. The Sales Tax Committee will then approve the prioritized list to go 

before the City and County Commission. Presentations will then be made to educate the 

Sales Tax Committee of projects that have been completed and the community’s needs and 

wants. 

 

Kim Rivers made a motion to approve the Sales Tax Committee Calendar and Project List 

Development Process. The motion was seconded by Laurie Hartsfield. 

 

Agenda Item #6: Staff Report on the Status of Blueprint 2000 Projects 

Dave Bright, Blueprint 2000, presented the staff report on the status of Blueprint 2000 projects. The 

following projects were discussed: 

o Capital Circle Typical Section 

o Projects described by maps and tier. 

o Capital Circle Northwest-Martha Wellman Park 

o Capital Circle Northwest/Southwest- US 90 to Orange Ave 

o Capital Circle Southwest- SR 20/Orange Avenue to Crawfordville Rd 

o Capital Circle Southeast 

 

Due to time constraints, Dave Bright will continue his presentation on Staff Report on the Status of 

Blueprint 2000 Projects at the March 29, 2012 Sales Tax Committee meeting. 

 

Other Committee Business:  

o Curtis Richardson suggests reaching out to Minority Women Small Business 

Enterprise (MWSBE) when distributing projects, in order to make the Sales Tax 

campaign successful. 

o R.B Holmes will be unable to attend the March 29, 2012 Sales Tax Committee 

meeting. 

 

The meeting adjourned at 6:30 p.m.  
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To: 

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Acceptance of the Status Report on the Implementation of the Local 

Government Infrastructure Sales Surtax in Other Counties 
 

 

Executive Summary:  
During the February 23, 2012 meeting, the Committee requested additional information on the 

implementation of the local government infrastructure sales surtax in other counties.  

 

 

 

Staff Recommendation:   

Option #1:  Accept the status report on the implementation of the local government 

infrastructure sales surtax in other counties. 
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Report and Discussion 
 

Background: 

During the February 23, 2012 meeting, the Committee requested additional information on the 

implementation of the local government infrastructure sales surtax in other counties.  

 

Analysis: 

Eight different types of local discretionary sales surtaxes (also referred to as local option sales 

taxes) are currently authorized in law and represent potential revenue sources for county, 

municipal governments, and school districts. The local discretionary sales surtaxes apply to all 

transactions subject to the state tax imposed on sales, use, services, rentals, admissions, and other 

authorized transactions (Florida Statute Chapter 212). Discretionary sales surtax must be 

collected when the transaction occurs in, or delivery is into, a county that imposes the surtax, and 

the sale is subject to state’s sales and use tax. The types of surtaxes that may be levied are as 

follows: 

 Charter county and regional 

transportation system Surtax 

 Emergency fire rescue services and 

facilities Surtax 

 Local government infrastructure 

Surtax 

 Small County Surtax 

 Indigent Care/Trauma Center Surtax 

 County Public Hospital Surtax 

 Voter Approved Indigent Care Surtax 

 School Capital Outlay  

 

The local discretionary sales surtax rate varies from county to county, depending on the 

particular levies authorized in that jurisdiction. A total of 58 counties currently levy some type of 

local discretionary sales surtax. For example, the table shows that Miami Dade levies a total 

surtax of 1% for both transportation (0.5%) and county public hospitals (0.5%). Attachment #1 

lists the local discretionary sales surtax rates currently levied by Florida counties as well as a 

brief history of the rates. 

 

One of the surtaxes that Florida Statutes allows local governments to levy is the Infrastructure 

Surtax. This surtax may be levied at the rate of 0.5 or 1 percent pursuant to an ordinance enacted 

by a majority vote of the county’s governing body and approved by voters in a countywide 

referendum. The majority of the revenue from the local government infrastructure sales tax is 

used to fund transportation related improvements including drainage improvements, resurfacing 

and expanding existing roads, and right of way improvements. Many counties also direct 

portions of these proceeds to public safety projects.  

 

Including Leon County, a total of 18 counties currently levy the local government infrastructure 

sales surtax. Of these counties, only four levy the surtax at half a percent while the rest levy it at 

one percent. Currently Hillsborough levies the infrastructure surtax at 0.5% but this county also 

levies 0.5% surtax for the indigent care and trauma center. Duval County also levies two surtaxes 

at 0.5%, the infrastructure and transportation surtax, a total of 1% surtax.  Table #1 lists the 

counties that currently only levy the local infrastructure sales surtax.  
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 Table #1: Local Government Infrastructure Sales Surtax by County 

County 
2010 

Population 
Date First 

Implemented 
Amount Currently 

Levied 
Term In Years 

Charlotte 159,978 4/1/1995 1.00% 6 Years 

Clay 190,865 2/1/1990 1.00% 15 Years 

Duval 864,263 1/1/2001 0.50% 30 Years 

Escambia 297,619 7/1/1992 1.00% 6.5 Years 

Flagler 95,696 12/1/1990 0.50% 10 Years 

Glades 12,884 2/1/1992 1.00% 15 Years 

Highlands 98,786 11/1/1989 1.00% 15 Years 

Hillsborough 1,229,226 12/1/1996 0.50% 20 Years 

Indian River 138,028 6/1/1989 1.00% 14.5 Years 

Lake 297,052 6/1/1988 1.00% 14 years 

Leon 275,487 12/1/1989 1.00% 15 Years 

Monroe 73,090 11/1/1989 1.00% 18 Years 

Osceola 268,685 9/1/1990 1.00% 20 Years 

Pasco 464,697 1/1/2005 1.00% 10 Years 

Pinellas 916,542 2/1/1990 1.00% 30 Years 

Putnam 74,364 1/1/2003 1.00% 14 Years 

Sarasota 379,448 9/1/1989 1.00% 17 Years 

Wakulla 30,776 1/1/1998 1.00% 14 Years 

 

The counties use the revenue to fund several different infrastructure projects. Highlands County 

is using the funds to place an emphasis on public safety by building a new law enforcement 

center and new public defenders building in additional to road and resurfacing improvements. 

Highlands County receives 80% of the sales tax proceeds with the remaining 20% distributed 

amongst it municipalities. Monroe County is using the majority of its revenue from the surtax to 

put in sewers in the counties unincorporated areas as part of their wastewater management plan. 

The Monroe Board of County Commissioners receives 60% of the revenue and the remaining 

40% is split among is municipalities.  Attachment #2 is the detailed survey of all counties and the 

management of the infrastructure sales tax.  

    

Options:   
1. Accept the status report on the implementation of the local government infrastructure sales 

surtax in other counties. 
 

2. Do not accept the status report on the implementation of the local government 

infrastructure sales surtax in other counties. 
 

3. Committee Direction.   

Recommendation: 
Option #1  

 

Attachments: 

1.      2011 Local Discretionary Sales Surtax Rates in Florida Counties 

2.      County Comparisons on Infrastructure Surtax  
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2011 Local Discretionary Sales Surtax Rates in Florida's Counties
County Government Levies School District Levy

Maximum Maximum
Potential Current Unutilized Potential Current Unutilized

County Tax Rate Tax Rate Tax Rate Tax Rate Tax Rate Tax Rate

Alachua 0.25 3.5 0.25 3.25 0.5 0.0 0.5
Baker 1 2.5 1.0 1.5 0.5 0.0 0.5
Bay 0.5 3.0 0.0 3.0 0.5 0.5 0.0
Bradford 1 2.5 1.0 1.5 0.5 0.0 0.5
Brevard 3.0 0.0 3.0 0.5 0.0 0.5
Broward 3.0 0.0 3.0 0.5 0.0 0.5
Calhoun 1 0.5 2.5 1.0 1.5 0.5 0.5 0.0
Charlotte 1 3.0 1.0 2.0 0.5 0.0 0.5
Citrus 3.0 0.0 3.0 0.5 0.0 0.5
Clay 1 3.0 1.0 2.0 0.5 0.0 0.5
Collier 2.0 0.0 2.0 0.5 0.0 0.5
Columbia 1 3.0 1.0 2.0 0.5 0.0 0.5
DeSoto 1 2.5 1.0 1.5 0.5 0.0 0.5
Dixie 1 2.5 1.0 1.5 0.5 0.0 0.5
Duval 0.5 0.5 3.0 1.0 2.0 0.5 0.0 0.5
Escambia 1 0.5 3.0 1.0 2.0 0.5 0.5 0.0
Flagler 0.5 0.5 2.0 0.5 1.5 0.5 0.5 0.0
Franklin 1 3.5 1.0 2.5 0.5 0.0 0.5
Gadsden 1 0.5 2.5 1.5 1.0 0.5 0.0 0.5
Gilchrist 1 2.5 1.0 1.5 0.5 0.0 0.5
Glades 1 2.5 1.0 1.5 0.5 0.0 0.5
Gulf 1 3.5 1.0 2.5 0.5 0.0 0.5
Hamilton 1 2.5 1.0 1.5 0.5 0.0 0.5
Hardee 1 2.5 1.0 1.5 0.5 0.0 0.5
Hendry 1 2.5 1.0 1.5 0.5 0.0 0.5
Hernando 0.5 3.0 0.0 3.0 0.5 0.5 0.0
Highlands 1 2.0 1.0 1.0 0.5 0.0 0.5
Hillsborough 0.5 0.5 3.0 1.0 2.0 0.5 0.0 0.5
Holmes 1 2.5 1.0 1.5 0.5 0.0 0.5
Indian River 1 2.0 1.0 1.0 0.5 0.0 0.5
Jackson 1 0.5 2.0 1.0 1.0 0.5 0.5 0.0
Jefferson 1 2.5 1.0 1.5 0.5 0.0 0.5
Lafayette 1 2.5 1.0 1.5 0.5 0.0 0.5
Lake 1 2.0 1.0 1.0 0.5 0.0 0.5
Lee 3.0 0.0 3.0 0.5 0.0 0.5
Leon 1 0.5 3.5 1.0 2.5 0.5 0.5 0.0
Levy 1 2.5 1.0 1.5 0.5 0.0 0.5
Liberty 1 2.5 1.0 1.5 0.5 0.0 0.5
Madison 1 0.5 1.5 1.5 0.0 0.5 0.0 0.5
Manatee 0.5 3.0 0.0 3.0 0.5 0.5 0.0
Marion 2.0 0.0 2.0 0.5 0.0 0.5
Martin 0.5 2.0 0.5 1.5 0.5 0.0 0.5
Miami-Dade 0.5 0.5 2.0 1.0 1.0 0.5 0.0 0.5
Monroe 1 0.5 2.0 1.0 1.0 0.5 0.5 0.0
Nassau 1 2.0 1.0 1.0 0.5 0.0 0.5
Okaloosa 3.0 0.0 3.0 0.5 0.0 0.5
Okeechobee 1 2.5 1.0 1.5 0.5 0.0 0.5
Orange 0.5 3.0 0.0 3.0 0.5 0.5 0.0
Osceola 1 3.0 1.0 2.0 0.5 0.0 0.5
Palm Beach 3.0 0.0 3.0 0.5 0.0 0.5
Pasco 1 3.0 1.0 2.0 0.5 0.0 0.5
Pinellas 1 3.0 1.0 2.0 0.5 0.0 0.5
Polk 0.5 0.5 3.0 0.5 2.5 0.5 0.5 0.0
Putnam 1 2.0 1.0 1.0 0.5 0.0 0.5

Charter County Levy Combinations Are Subject to Various Tax Rate Caps - See Notes

SchoolCounty Public Voter-ApprovedLocal Gov't Indigent Care/
HospitalInfrastructure 
Surtax

0.5%

Small County
Surtax

0.5% or 1%

Surtax

0.5% or 1%

Capital Outlay
Surtax

Up to 0.5%Up to 0.25%, 0.5 %
s. 212.055(5), F.S.

Indigent Care
Surtax

Up to 0.5%, 1%
s. 212.055(7), F.S. s. 212.055(6), F.S.

and Facilities
Surtax

Up to 1%

Transportation
System
Surtax

s. 212.055(1), F.S.
Up to 1%

(i.e., School Capital Outlay Surtax)and Regional

s. 212.055(8), F.S. s. 212.055(2), F.S. s. 212.055(3), F.S.

Trauma Center
Surtaxes

s. 212.055(4), F.S.

Emergency Fire
Rescue Services
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2011 Local Discretionary Sales Surtax Rates in Florida's Counties
County Government Levies School District Levy

Maximum Maximum
Potential Current Unutilized Potential Current Unutilized

County Tax Rate Tax Rate Tax Rate Tax Rate Tax Rate Tax Rate

Charter County Levy Combinations Are Subject to Various Tax Rate Caps - See Notes

SchoolCounty Public Voter-ApprovedLocal Gov't Indigent Care/
HospitalInfrastructure 
Surtax

0.5%

Small County
Surtax

0.5% or 1%

Surtax

0.5% or 1%

Capital Outlay
Surtax

Up to 0.5%Up to 0.25%, 0.5 %
s. 212.055(5), F.S.

Indigent Care
Surtax

Up to 0.5%, 1%
s. 212.055(7), F.S. s. 212.055(6), F.S.

and Facilities
Surtax

Up to 1%

Transportation
System
Surtax

s. 212.055(1), F.S.
Up to 1%

(i.e., School Capital Outlay Surtax)and Regional

s. 212.055(8), F.S. s. 212.055(2), F.S. s. 212.055(3), F.S.

Trauma Center
Surtaxes

s. 212.055(4), F.S.

Emergency Fire
Rescue Services

St. Johns 2.0 0.0 2.0 0.5 0.0 0.5
St. Lucie 0.5 2.0 0.0 2.0 0.5 0.5 0.0
Santa Rosa 0.5 3.0 0.0 3.0 0.5 0.5 0.0
Sarasota 1 3.0 1.0 2.0 0.5 0.0 0.5
Seminole 1 3.0 1.0 2.0 0.5 0.0 0.5
Sumter 1 2.0 1.0 1.0 0.5 0.0 0.5
Suwannee 1 2.5 1.0 1.5 0.5 0.0 0.5
Taylor 1 2.5 1.0 1.5 0.5 0.0 0.5
Union 1 2.5 1.0 1.5 0.5 0.0 0.5
Volusia 0.5 3.0 0.0 3.0 0.5 0.5 0.0
Wakulla 1 3.5 1.0 2.5 0.5 0.0 0.5
Walton 1 3.0 1.0 2.0 0.5 0.0 0.5
Washington 1 2.5 1.0 1.5 0.5 0.0 0.5

 # Eligible to Levy: 31 65 67 31 65 1 60 67 67 67

 # Levying: 2 0 20 28 1 1 4 14 51 14

Notes:
1)  Boxed areas indicate those counties or school districts (for the School Capital Outlay Surtax only) eligible to impose the particular surtax.
2)  The Indigent Care and Trauma Center Surtax consists of two separate levies for different groups of eligible counties.  Non-consolidated counties with a total population of 800,000 or more may impose, either by an extraordinary vote of the county's governing body
       or voter approval in a countywide referendum, a surtax not to exceed 0.5% for the purpose of funding health care services for qualified residents. Non-consolidated counties with a total population of less than 800,000 may impose, subject to voter approval in a
       countywide referendum, a surtax not to exceed 0.25% for the sole purpose of funding trauma services provided by a trauma center licensed pursuant to Chapter 395, Florida Statutes.
3)  Pursuant to ss. 212.055(2)(h) and 212.055(3)(f), F.S., a county shall not levy the Local Government Infrastructure, Small County, Indigent Care and Trauma Center, and County Public Hospital surtaxes in excess of a combined rate of 1%.
4)  Pursuant to s. 212.055(4)(b)5., F.S., a county shall not levy the Local Government Infrastructure, Small County, and Indigent Care and Trauma Center surtaxes in excess of a combined rate of 1%.
5)  Pursuant to s. 212.055(5)(f), F.S., a county shall not levy the Local Government Infrastructure, Small County, and County Public Hospital surtaxes in excess of a combined rate of 1%.
6)  Subject to referendum approval, the Voter-Approved Indigent Care Surtax may be levied by counties with less than 800,000 residents at a rate not to exceed 0.5%. However, if a publicly supported medical school is located within the qualifying county, the rate shall
       not exceed 1%, pursuant to s. 212.055(7)(a), F.S.  Currently, Florida has publicly supported medical schools at the following universities: Florida International University in Miami-Dade County; Florida State University in Leon County; University of Central Florida
       in Orange County; University of Florida in Alachua County; and the University of South Florida in Hillsborough County.  The Florida International University, University of Central Florida, and University of South Florida medical schools are each located in counties
       having a resident population greater than 800,000; therefore, Hillsborough, Miami-Dade, and Orange counties are not eligible to levy the surtax.  Only Alachua and Leon counties could levy the surtax at the maximum 1% rate.  Additionally, the governing body of
       any county that has a population of less than 50,000 residents may levy the surtax, at a rate not to exceed 1%, subject to voter approval in countywide referendum pursuant to Chapter 2005-242, Laws of Florida.  Consequently, if a publicly supported medical
       school is located in the county, or the county has a population of less than 50,000 residents, the combined tax rate of this levy and any Local Government Infrastructure Surtax and Small County Surtax levies shall not exceed 1.5% pursuant to s. 212.055(7)(f), F.S.
       For all other counties eligible to levy this surtax, the combined tax rate shall not exceed 1%.
7)  Effective July 1, 2009, Chapter 2009-146, L.O.F., renamed the Charter County Transit System Surtax as the Charter County Transportation System Surtax and extended eligibility for surtax levy to 13 additional charter counties.
8)  Effective July 1, 2010, Chapter 2010-225, L.O.F., renames the Charter County Transportation System Surtax as the Charter County and Regional Transportation System Surtax and extends eligibility for surtax levy to each county that is within or under an interlocal
       agreement with a regional transportation or transit authority created under Chapters 343 or 349, Florida Statutes (i.e., South Florida Regional Transportation Authority, Central Florida Regional Transportation Authority, Northwest Florida Transportation Corridor
       Authority, Tampa Bay Area Regional Transportation Authority, and Jacksonville Transportation Authority).  As a result of this legislation, seven counties within the Northwest Florida Transportation Corridor Authority (i.e., Bay, Escambia, Franklin, Gulf, Okaloosa,
       Santa Rosa, and Walton) and four counties of the Tampa Bay Area Regional Transportation Authority (i.e., Citrus, Hernando, Manatee, and Pasco) will be eligible to levy this surtax.
9)  Effective July 1, 2009, Chapter 2009-182, L.O.F., created the Emergency Fire Rescue Services and Facilities Surtax.  A county's governing body, other than a county that has imposed two separate discretionary surtaxes without expiration, may levy this surtax
       at a rate of up to 1%, subject to voter approval in a countywide referendum.  Madison and Miami-Dade counties are not eligible to levy this surtax since each county has imposed two separate discretionary surtaxes without expiration.  The remaining 65 counties
       are eligible to levy this surtax.  However, if Orange or Osceola impose the surtax, neither county shall levy the surtax within the boundaries of the Reedy Creek Improvement District pursuant to s. 212.055(8)(j), F.S.
10)  Since both the Charter County and Regional Transportation System Surtax and Emergency Fire Rescue Services and Facilities Surtax are not subject to any tax rate limitations, the maximum potential tax rates for nearly all county governments have increased
       since July 1, 2009.  For Madison and Miami-Dade counties, the maximum potential tax rate has not changed.  For 24 counties (i.e., Alachua, Bay, Brevard, Charlotte, Citrus, Clay, Columbia, Escambia, Franklin, Gulf, Hernando, Lee, Leon, Manatee, Okaloosa,
       Orange, Osceola, Palm Beach, Pasco, Polk, Santa Rosa, Seminole, Wakulla, and Walton), the maximum potential tax rate has increased by 2%.  For all other counties, the maximum potential tax rate has increased by 1%.  Currently, Alachua, Franklin, Gulf, Leon,
       and Wakulla counties have the highest maximum potential tax rate for county government levies at 3.5%.
11)  During the November 2, 2010 general election, five of six proposed local discretionary sales surtax referenda were rejected by voters in several counties.  Voters in Hillsborough and Osceola counties rejected proposed 1% levies of the Charter County and
       Regional Transportation System Surtax.  Voters in Polk County rejected a proposed 0.5% levy of the Charter County and Regional Transportation System Surtax.  Voters in Okaloosa and Seminole counties rejected proposed 0.5% levies of the School Capital
       Outlay Surtax.  Bay County voters approved a 0.5% levy of the School Capital Outlay Surtax, effective January 1, 2011.
12)  The following local discretionary sales surtax levies are scheduled to expire on December 31, 2011: Alachua County's 0.25% levy of the Voter-Approved Indigent Care Surtax; Martin County's 0.5% levy of the Local Government Infrastructure Surtax; and Seminole
       County's 1.0% levy of the Local Government Infrastructure Surtax.

Data Source:  Florida Department of Revenue's "History of Local Sales Tax and Current Rates" (Last Updated: November 1, 2011)   https://taxlaw.state.fl.us/wordfiles/SUT%20TRC%20HISTORY.pdf
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County or
School District Action Rate Effective Date Expiration Date

Charter County and Regional Transportation System Surtax - s. 212.055(1), F.S.
Duval Imposed Levy 0.5% Jan. 1, 1989 Until Repealed
Miami-Dade Imposed Levy 0.5% Jan. 1, 2003 Until Repealed

Local Government Infrastructure Surtax - s. 212.055(2), F.S.
Alachua Imposed Levy 1% Jan. 1, 2002 Dec. 31, 2002
Alachua Imposed Levy 0.5% Jan. 1, 2009 Dec. 31, 2010
Bay Imposed Levy 0.5% Jun. 1, 1988 Dec. 31, 1993
Bay Increased Rate 1% Jan. 1, 1994 Dec. 31, 1994
Bay Decreased Rate 0.5% Jan. 1, 1995 May 31, 2003
Charlotte Imposed Levy 1% Apr. 1, 1995 Mar. 31, 1999
Charlotte Extended Levy 1% Apr. 1, 1999 Dec. 31, 2002
Charlotte Extended Levy 1% Jan. 1, 2003 Dec. 31, 2008
Charlotte Extended Levy 1% Jan. 1, 2009 Dec. 31, 2014
Clay Imposed Levy 1% Feb. 1, 1990 Jan. 31, 2005
Clay Extended Levy 1% Feb. 1, 2005 Dec. 31, 2019
DeSoto Imposed Levy 1% Jan. 1, 1988 Dec. 31, 2002
Dixie Imposed Levy 1% Apr. 1, 1990 Mar. 31, 2005
Duval Imposed Levy 0.5% Jan. 1, 2001 Dec. 31, 2030
Escambia Imposed Levy 1% Jun. 1, 1992 May 31, 1999
Escambia Extended Levy 1% Jun. 1, 1999 May 31, 2007
Escambia Extended Levy 1% Jun. 1, 2007 Dec. 31, 2017
Flagler Imposed Levy 1% Dec. 1, 1990 Nov. 30, 2005
Flagler Repealed Levy - Dec. 31, 2002
Flagler Imposed Levy 0.5% Jan. 1, 2003 Dec. 31, 2012
Gadsden Imposed Levy 1% Jan. 1, 1988 Dec. 31, 1995
Glades Imposed Levy 1% Feb. 1, 1992 Jan. 31, 2007
Glades Extended Levy 1% Feb. 1, 2007 Dec. 31, 2021
Hamilton Imposed Levy 1% Jul. 1, 1990 Jun. 30, 2005
Hardee Imposed Levy 1% Jan. 1, 1990 Dec. 31, 1997
Hendry Imposed Levy 1% Jan. 1, 1988 Dec. 31, 2002
Highlands Imposed Levy 1% Nov. 1, 1989 Oct. 31, 2004
Highlands Extended Levy 1% Nov. 1, 2004 Oct. 31, 2019
Hillsborough Imposed Levy 0.5% Dec. 1, 1996 Nov. 30, 2026
Indian River Imposed Levy 1% Jun. 1, 1989 May 31, 2004
Indian River Extended Levy 1% Jun. 1, 2004 Dec. 31, 2019
Jackson Imposed Levy 1% Jun. 1, 1988 May 31, 1998
Jackson Repealed Levy - Jul. 1, 1992
Jefferson Imposed Levy 1% Jun. 1, 1988 May 31, 2003
Lafayette Imposed Levy 1% Sep. 1, 1991 Aug. 31, 2006
Lake Imposed Levy 1% Jan. 1, 1988 Dec. 31, 2002
Lake Extended Levy 1% Jan. 1, 2003 Dec. 31, 2017
Leon Imposed Levy 1% Dec. 1, 1989 Nov. 30, 2004
Leon Extended Levy 1% Dec. 1, 2004 Dec. 31, 2019
Madison Imposed Levy 1% Aug. 1, 1989 Jul. 31, 2004
Manatee Imposed Levy 1% Jan. 1, 1990 Dec. 31, 1993
Manatee Repealed Levy - Jan. 1, 1993
Manatee Imposed Levy 1% Jul. 1, 1994 Jun. 30, 1999
Marion Imposed Levy 1% Jan. 1, 2003 Dec. 31, 2004
Martin Imposed Levy 1% Jun. 1, 1996 May 31, 1997
Martin Imposed Levy 1% Jan. 1, 1999 Dec. 31, 2001
Martin Imposed Levy 0.5% Jan. 1, 2007 Dec. 31, 2011
Monroe Imposed Levy 1% Nov. 1, 1989 Oct. 31, 2004
Monroe Extended Levy 1% Mar. 14, 2000 Dec. 31, 2018

Summary of Impositions, Expirations, Extensions, Rate Changes, and Repeals
History of Local Discretionary Sales Surtax Levies

###  Active Levies, as of November 1, 2011, Are Noted in Bold Italics.  ###
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Office of Economic and Demographic Research

County or
School District Action Rate Effective Date Expiration Date

Summary of Impositions, Expirations, Extensions, Rate Changes, and Repeals
History of Local Discretionary Sales Surtax Levies

###  Active Levies, as of November 1, 2011, Are Noted in Bold Italics.  ###

Okaloosa Imposed Levy 0.5% Oct. 1, 1989 Sep. 30, 1991
Okaloosa Imposed Levy 1% Aug. 1, 1995 Jul. 31, 1999
Osceola Imposed Levy 1% Sep. 1, 1990 Aug. 31, 2005
Osceola Extended Levy 1% Sep. 1, 2005 Aug. 31, 2025
Pasco Imposed Levy 1% Jan. 1, 2005 Dec. 31, 2014
Pinellas Imposed Levy 1% Feb. 1, 1990 Dec. 31, 2019
Putnam Imposed Levy 1% Jan. 1, 2003 Dec. 31, 2017
Santa Rosa Imposed Levy 1% Sep. 1, 1993 Aug. 31, 1999
Santa Rosa Repealed Levy - Sep. 1, 1998
Sarasota Imposed Levy 1% Sep. 1, 1989 Aug. 31, 2004
Sarasota Extended Levy 1% Jun. 1, 2003 Aug. 31, 2009
Sarasota Extended Levy 1% Nov. 1, 2007 Dec. 31, 2024
Seminole Imposed Levy 1% Oct. 1, 1991 Sep. 30, 2001
Seminole Imposed Levy 1% Jan. 1, 2002 Dec. 31, 2011
Suwannee Imposed Levy 1% Jan. 1, 1988 Dec. 31, 2002
Taylor Imposed Levy 1% Aug. 1, 1989 Jul. 31, 2004
Taylor Repealed Levy - Dec. 31, 1999
Wakulla Imposed Levy 1% Jan. 1, 1988 Dec. 31, 2002
Wakulla Extended Levy 1% Jan. 1, 2003 Dec. 31, 2017

Small County Surtax - s. 212.055(3), F.S.
Baker Imposed Levy 1% Jan. 1, 1994 Until Repealed
Bradford Imposed Levy 1% Mar. 1, 1993 Until Repealed
Calhoun Imposed Levy 1% Jan. 1, 1993 Dec. 31, 2000
Calhoun Extended Levy 1% Jan. 1, 2001 Dec. 31, 2008
Calhoun Extended Levy 1% Jan. 1, 2009 Until Repealed
Columbia Imposed Levy 1% Aug. 1, 1994 Until Repealed
DeSoto Imposed Levy 1% Jan. 1, 2003 Until Repealed
Dixie Imposed Levy 1% Apr. 1, 2005 Dec. 31, 2029
Franklin Imposed Levy 1% Jan. 1, 2008 Until Repealed
Gadsden Imposed Levy 1% Jan. 1, 1996 Until Repealed
Gilchrist Imposed Levy 1% Oct. 1, 1992 Until Repealed
Gulf Imposed Levy 0.5% Jan. 1, 2006 Dec. 31, 2009
Gulf Increased Rate 1% Jan. 1, 2010 Until Repealed
Hamilton Imposed Levy 1% Jul. 1, 2005 Dec. 31, 2019
Hardee Imposed Levy 1% Jan. 1, 1998 Dec. 31, 2004
Hardee Extended Levy 1% Jan. 1, 2005 Until Repealed
Hendry Imposed Levy 1% Jan. 1, 2003 Until Repealed
Holmes Imposed Levy 1% Oct. 1, 1995 Sep. 30, 1999
Holmes Extended Levy 1% Oct. 1, 1999 Sep. 30, 2006
Holmes Extended Levy 1% Jan. 1, 2006 Dec. 31, 2013
Jackson Imposed Levy 1% Jun. 1, 1995 May 31, 2010
Jackson Extended Levy 1% Jun. 1, 2010 Dec. 31, 2025
Jefferson Imposed Levy 1% Jun. 1, 2003 Until Repealed
Lafayette Imposed Levy 1% Sep. 1, 2006 Until Repealed
Levy Imposed Levy 1% Oct. 1, 1992 Until Repealed
Liberty Imposed Levy 1% Nov. 1, 1992 Until Repealed
Madison Imposed Levy 1% Aug. 1, 2004 Until Repealed
Nassau Imposed Levy 0.5% Dec. 1, 1993 Nov. 30, 1994
Nassau Imposed Levy 1% Mar. 1, 1996 Until Repealed
Okeechobee Imposed Levy 1% Oct. 1, 1995 Sep. 30, 1999
Okeechobee Extended Levy 1% Oct. 1, 1999 Until Repealed
Sumter Imposed Levy 1% Jan. 1, 1993 Until Repealed
Suwannee Imposed Levy 1% Jan. 1, 2003 Until Repealed
Taylor Imposed Levy 1% Jan. 1, 2000 Dec. 31, 2029
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Office of Economic and Demographic Research

County or
School District Action Rate Effective Date Expiration Date

Summary of Impositions, Expirations, Extensions, Rate Changes, and Repeals
History of Local Discretionary Sales Surtax Levies

###  Active Levies, as of November 1, 2011, Are Noted in Bold Italics.  ###

Union Imposed Levy 1% Feb. 1, 1993 Jan. 31, 1996
Union Extended Levy 1% Feb. 1, 1996 Jan. 31, 2001
Union Extended Levy 1% Feb. 1, 2001 Dec. 31, 2005
Union Extended Levy 1% Jan. 1, 2006 Until Repealed
Walton Imposed Levy 1% Feb. 1, 1995 Until Repealed
Washington Imposed Levy 1% Nov. 1, 1993 Until Repealed

Indigent Care and Trauma Center Surtax - s. 212.055(4), F.S.
Hillsborough Imposed Levy 0.5% Dec. 1, 1991 Sep. 30, 1997
Hillsborough Decreased Rate 0.25% Oct. 1, 1997 Feb. 28, 2001
Hillsborough Extended Levy 0.25% Mar. 1, 2001 Sep. 30, 2001
Hillsborough Increased Rate 0.5% Oct. 1, 2001 Until Repealed

County Public Hospital Surtax - s. 212.055(5), F.S.
Miami-Dade Imposed Levy 0.5% Jan. 1, 1992 Sep. 30, 1998
Miami-Dade Extended Levy 0.5% Oct. 1, 1998 Until Repealed

School Capital Outlay Surtax - s. 212.055(6), F.S.
Bay Imposed Levy 0.5% May 1, 1998 Apr. 30, 2008
Bay Imposed Levy 0.5% Jan. 1, 2011 Dec. 31, 2020
Calhoun Imposed Levy 0.5% Jan. 1, 2009 Dec. 31, 2018
Escambia Imposed Levy 0.5% Jan. 1, 1998 Dec. 31, 2002
Escambia Extended Levy 0.5% Jan. 1, 2003 Dec. 31, 2017
Flagler Imposed Levy 0.5% Jan. 1, 2003 Dec. 31, 2012
Gulf Imposed Levy 0.5% Jul. 1, 1997 Jun. 30, 2017
Gulf Repealed Levy - Dec. 31, 2009
Hernando Imposed Levy 0.5% Jan. 1, 1999 Dec. 31, 2003
Hernando Imposed Levy 0.5% Jan. 1, 2005 Dec. 31, 2014
Jackson Imposed Levy 0.5% Jul. 1, 1996 Jun. 30, 2006
Jackson Extended Levy 0.5% Jul. 1, 2006 Dec. 31, 2015
Leon Imposed Levy 0.5% Jan. 1, 2003 Dec. 31, 2012
Manatee Imposed Levy 0.5% Jan. 1, 2003 Dec. 31, 2017
Marion Imposed Levy 0.5% Jan. 1, 2005 Dec. 31, 2009
Monroe Imposed Levy 0.5% Jan. 1, 1996 Dec. 31, 2005
Monroe Extended Levy 0.5% Jan. 1, 2006 Dec. 31, 2015
Orange Imposed Levy 0.5% Jan. 1, 2003 Dec. 31, 2015
Palm Beach Imposed Levy 0.5% Jan. 1, 2005 Dec. 31, 2010
Polk Imposed Levy 0.5% Jan. 1, 2004 Dec. 31, 2018
St. Lucie Imposed Levy 0.5% Jul. 1, 1996 Jun. 30, 2006
St. Lucie Extended Levy 0.5% Jan. 1, 2006 Dec. 31, 2026
Santa Rosa Imposed Levy 0.5% Oct. 1, 1998 Dec. 31, 2018
Volusia Imposed Levy 0.5% Jan. 1, 2002 Dec. 16, 2016

Voter-Approved Indigent Care Surtax - s. 212.055(7), F.S.
Alachua Imposed Levy 0.25% Jan. 1, 2005 Dec. 31, 2011
Gadsden Imposed Levy 0.5% Jan. 1, 2009 Dec. 31, 2038
Madison Imposed Levy 0.5% Jan. 1, 2007 Until Repealed
Polk Imposed Levy 0.5% Jan. 1, 2005 Dec. 31, 2019

Emergency Fire Rescue Services and Facilities Surtax - s. 212.055(8), F.S
No county government has authorized the levy of this surtax.

Data Source:  Florida Department of Revenue's "History of Local Sales Tax and Current Rates" (Last Updated:
November 1, 2011)  https://taxlaw.state.fl.us/wordfiles/SUT%20TRC%20HISTORY.pdf
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County 2010 Poplution (1)
Date First 

Implemented
Number of Sale Tax 

Extensions

Amount Currently 

Levied
Term in Years

Current Levy Imposed 

and Expiration Dates
Distribution of Tax Example of County Projects

Charlotte 159,978 4/1/1995 3                             1.00% 6 Years 1/1/2009-12/31/2014

90.21% BoCC; Punta 

Gorda  9.79%

Clay 190,865 2/1/1990 1                             1.00% 15 Years 2/1/2005-12/31/2019

79.31% BoCC; Green Cove 

Springs 3.62%; Keystone 

Heights 0.97%, Orange 

Park 6.82%; Penny Farms 

0.47%; School Board 8.8%

Duval 864,263 1/1/2001 -                          0.50% 30 Years 1/1/2001-12/31/2030

96.88% Jacksonville-Duval; 

Atlantic Beach 0.97%; 

Baldwin 0.11%; 

Jacksonville Beach 1.5%, 

Neptune Beach 0.54%

Better Jacksonville Plan 

Including roadway/ drainage 

improvements; resurfacing; 

new sidewalks; railroad grade 

crossings; and Rapid Transit 

Right of Way

Escambia 297,619 7/1/1992 2                             1.00% 6.5 Years 7/1/2007-12/31/2017

83.81% BoCC; Century 

0.51%; Pensacola 15.68%

Flagler (2) 95,696 12/1/1990 -                          0.50% 10 Years 1/1/2003-12/31/2012

28.72% BoCC; Beverly 

Beach 0.51%; Bunnell 

2.34%; Flagler Beach 

4.79%; Marineland 

0.0053%; Palm Coast 

63.63%

Glades 12,884 2/1/1992 1                             1.00% 15 Years 2/1/2007-12/31/2021

87.1% BoCC; Moore Haven 

12.9%

Construction, roads, land 

purchases, county recreation 

areas

Highlands 98,786 11/1/1989 1                             1.00% 15 Years 11/1/2004-10/31/2019

80.95% BoCC; Avon Park 

7.81%; Lake Placid 1.97%; 

Sebring 9.27%

New Law enforecement 

building, new public 

defenders building, 

impreovments to roads and 

resirfacing

Hillsborough 1,229,226 12/1/1996 -                          0.50% 20 Years 12/1/1996-11/30/2026 100% BoCC

Indian River 138,028 6/1/1989 1                             1.00% 14.5 Years 6/1/2004-12/31/2019

72.33% BoCC; Indian River 

Shores 2.31%; Orchid 

0.25%; Sebastian 13%; 

Vero Beach 9.03%

Road improvements, jail 

expansion, county building 

improvements, and rec center 

improvements

Lake 297,052 6/1/1988 1                             1.00% 14 years 1/1/2003-12/31/2017

33.33% BoCC; Astatula 

0.41%; Clermont 6.05%; 

Eustis 4.57%; Fruitland 

Park 0.99%; Groveland 

1.78%; Howey0in-the-Hills 

0.30%; Lady Lake 3.53%; 

Leesburg 5.13%; Mascote 

1.12%; Minneola 2.26%; 

Montverde 0.30%; Mount 

Dora 2.78%; Tavares 

3.33%; Umatillia 0.76%; 

School Board 33.33%

1/2 goes to roads; 1/2 to 

countywide projects including 

new emergency 

communications and 

operations center; public 

safety projects, renovations 

on judicial center

Leon 275,487 12/1/1989 1                             1.00% 15 Years 12/1/2004-12/31/2019

10% BoCC; 10% 

Tallahassee; Blueprint 2000 

80%

County Comparisons on Infrastructure Surtax 
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County 2010 Poplution (1)
Date First 

Implemented
Number of Sale Tax 

Extensions

Amount Currently 

Levied
Term in Years

Current Levy Imposed 

and Expiration Dates
Distribution of Tax Example of County Projects

County Comparisons on Infrastructure Surtax 

Monroe 73,090 11/1/1989 1                             1.00% 18 Years 3/14/2000-12/31/2018

59.85% BoCC; Islamorada 

6.14%; Key Colony Beach 

0.80; Key West 24.71%; 

Layton 0.18%; Marathon 

8.32%

All going to wastewater 

projects; county is requires to 

sewer the whole Keys and is 

spending on bringing the 

unincorporated areas up to 

code

Osceola 268,685 9/1/1990 1                             1.00% 20 Years 9/1/2005-8/31/2025

54.01% BoCC; Kissimmee 

13.68%; St. Cloud 7.31%; 

School Board 25%

Pasco 464,697 1/1/2005 -                          1.00% 10 Years 1/1/2005-12/31/2014

45% BoCC; Dade City 

1.68%; New Port Richey 

4.24%; Port Richey 0.81%, 

St. Leo 0.17%, San Antonio 

0.19%; Zephyrhills 2.91%; 

School Board 45%

45% goes to county; 45% 

School Board; 10% to cities 

by population.                                      

The County breaks down its 

45% as follows: 50% 

transportation projects; 25%  

purchace environmental land; 

20%  public safety; 5% 

contingency 

Pinellas 916,542 2/1/1990 -                          1.00% 30 Years 2/1/1990-12/31/2019 100% BoCC

Putnam 74,364 1/1/2003 -                          1.00% 14 Years 1/1/2003-12/31/2017

81.97% BoCC; Crescent 

City 1.88%, Interlachen 

1.67%; Palatka 12.57%, 

Pomona Park 1.09%, 

Welaka 0.83%

Sarasota 379,448 9/1/1989 2                             1.00% 17 Years 11/1/2007-12/31/2024

48.85% BoCC; Longboat 

Key 0.97%; North Port 

10.74%; Sarasota 10.24%; 

Venice 4.21%; School 

Board 25%

Wakulla 30,776 1/1/1998 1                             1.00% 14 Years 1/1/2003-12/31/2017

100% BoCC

Capital Project funds frozen; 

One active project is 

improvements to Old Shell 

Road; rest is repaying old 

loans for the Courthours 

rennovations and older road 

projects

Notes: 

(1) Source: 2010 Census Data

(2) Flager County repealed the original surtax in 12/31/02, which was levied at 1%. The surtax was reimposed the following year (1/1/2003) at a rate of 0.5%. 
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February 23, 2012 

 

To:  

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Staff Report on the Status of Blueprint 2000 Projects  
 

 

Executive Summary:  
The Blueprint 2000 Sales Tax Extension program will end on December 31, 2019.  Most of the Tier 

1 projects have been completed or are under construction.  Additionally, some Tier 2 projects have 

been completed.   

 

Staff Recommendation:   

Option #1: Accept staff report on the Status of Blueprint 2000 Projects. 
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Report and Discussion 
 

Background: 

The following describes the projects, status, and outside funding for each of the Tier 1 and Tier 2 

projects for the Blueprint 2000 program. 

 

Analysis: 

The Tier 1 and Tier 2 Blueprint 2000 Projects are listed below using language extracted verbatim 

from the Interlocal Agreement approved by the City Commission and the Board of County 

Commissioners.  Information of what has been completed and other project status is noted as 

appropriate.  Attachment 1 includes the Project Maps from the Blueprint Project Definitions 

Report.   

 

SECTION 8. PROJECTS.   

The proceeds of the Dedicated Sales Surtax which are dedicated to Blueprint 2000 Projects shall be 

used for the purpose of funding Blueprint 2000 Projects as approved by the County and City 

Commissions on July 10, 2000, as follows (a-i represent first priority, j-w represent second 

priority): 

Tier 1 Projects: 

a. Map 2A:  Widening of Capital Circle NW from I-10 to Blountstown Hwy; (includes six 

lanes from I-10 to Tennessee Street without service roads, four lanes from Tennessee 

Street to Blountstown Hwy., and two interchanges); Water resource protection 

through greenway linkages, floodplain acquisition, protection and restoration of Gum 

Swamp system. 

Status 

N-1: Capital Circle NW has been widened to six lanes from I-10 to south of US 90. This 

project included the construction of the 15.3-acre Regional Storm water Pond at Martha 

Wellman Park.  Seventy percent (70%) of the pond’s capacity is for retrofit storm water 

treatment. 

N-2: Design and right-of-way acquisition (except for one parcel) is complete from south of 

US 90, through the SR 20 intersection, and south to Orange Avenue.  Permits have been 

obtained, and the project has been advertised for construction, with bids due on March 8, 

2012.  Exact construction limits will be based on the bid received.  Construction will begin 

by mid-2012.  The project included considerable environmental mitigation land acquisition 

in the Gum Swamp area (over 50 acres), and the purchase of the Delta Industrial Park (113 

acres) and Broadmoor Estates Mobile Home Park (33.4 acres) for storm water and 

environmental mitigation.  A 90-foot bridge will be constructed over Gum Creek improving 

the hydrology of Gum Swamp; additionally, wildlife crossings will be constructed under the 

roadway north and south of the bridge. 

 The interchanges noted in the Map 2A project narrative were not constructed and 

are not currently proposed.   

 Additional greenway linkages in support of the Tallahassee-Leon County Greenways 

Master Plan should be considered in the future. 

Additional Funding Obtained (N-1 and N-2) 
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 Federal Highway Administration – SAFETEA-LU ($14,026,320) 

 Florida Department of Transportation – SIS/Design ($1,300,000) 

 Florida Department of Transportation – SIS/ROW ($42,624,000) 

 Florida Department of Transportation – Construction through SR 20 Intersection 

($9,200,000) 

 Northwest Florida Water Management District ($720,160) 

 Florida Fish and Wildlife Conservation Commission ($565,135) 

 Florida Department of Transportation – Landscaping for Capital Circle ($300,000) 

 

b. Map 4:  Widening of Capital Circle SE from Crawfordville Hwy. to St. Augustine 

Road; (Includes portion of Tram Road ROW for future transit; acquisition of 

environmentally sensitive areas and greenway connection between St. Marks Trail and 

Southwood; deletes proposed interchanges at Apalachee Parkway and Crawfordville 

Road). 

Status 

E-1, E-2, and E-3: Except for the Crawfordville Road intersection proper, the entire 

Capital Circle corridor from Crawfordville Road to St. Augustine Road (actually up to 

Connie Drive) has been completed or is currently under construction.  Right-of-way was 

acquired for intersection improvements at Tram Road and Capital Circle, but not along the 

full length of Tram Road for future transit.  The 230-foot Blueprint cross-section on the 

Capital Circle includes a 10-foot trail connecting the St. Marks Trail to the SouthWood 

development. On the E-1 project, much of the roadway storm water has been accommodated 

in the SouthWood storm water system.   

 Considerable sensitive lands for greenway connections (south of Capital Circle) will 

probably be preserved/acquired consistent with the next phase of the SouthWood 

development. 

Additional Funding Obtained (E-1, E-2, E-3) 

 Florida Department of Transportation – TRIP funds ($13,906,476) (E-2) 

 Florida Department of Transportation – Mitigation funds ($991,000) (E-2) 

 Federal Highway Administration – American Recovery and Reinvestment Act of 

2009 ($8,620,742) (E-3) 

 State Infrastructure Bank (SIB) Loan – low interest loan provided cost savings over 

funds from Blueprint’s bond issues (E-2) 

 

c. Map 3:  Franklin Boulevard improvements, roundabout at Franklin/Meridian/Gaines 

intersection; Reconstruction of Cascades Park with series of lakes for stormwater 

retrofit of urban area; Reconstruction of St. Augustine Branch as urban waterway 

with series of lakes for stormwater treatment; acquisition of land for phase II 

stormwater improvements along the central drainage ditch, greenways throughout the 

system and trailhead development. 

 Status: “Map 3” identifies all four segments of the Capital Cascades Trail.   

Segment 1: On November 14, 2011, the IA voted to reconstruct Franklin Boulevard as a 

two-lane roadway, following the installation of the box culvert in the median of Franklin 

Boulevard.  The new roadway will include 11-foot travel lanes, 4-foot bike lanes, a 5 or 6-
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foot sidewalk on the east side and a 10-foot multi-use “trail” on the west side.   Turn lanes 

will be provided at Park Avenue, northbound at College Avenue, and southbound at 

Jefferson Street.   The box culvert project is being funded by a U.S. Department of Housing 

and Urban Development Grant received by Leon County related to flood impacts of 

Tropical Storm Fay, and is being administered through the Florida Department of 

Economic Opportunity.  The IA has authorized additional Blueprint funding in order to 

complete various project elements.  

Segment 2: Construction at Cascades Park began in July 2010, with completion anticipated 

for October 2012.  The roundabout at Franklin/Meridian/Gaines (actually Lafayette) was 

determined to not be feasible due to roadway geometry and impacts of the traffic signal at 

Suwannee Street.  Design of the Cascades Connector Bridge over South Monroe Street is 

underway.  Construction of the bridge is proposed to begin in mid-to-late 2012. 

Segment 3: Reconstruction of the St. Augustine Branch: final design of several storm water 

components is underway (box culvert from Monroe Street to west of Adams Street 

(“Segment 3A”), Coal Chute Pond, Van Buren Pond); the entire Segment 3 Capital 

Cascades Trail is also being designed in coordination with the City’s FAMU Way extension.  

Right-of-way is being acquired for the ponds and is currently being identified for the 

roadway/trail project. “Segment 3A” and Coal Chute Pond will begin construction by mid-

2012. 

Segment 4: Central Drainage Ditch – Tier 1 initially included only right-of-way acquisition 

for Segment 4 along the Central Drainage Ditch (CDD).  As noted below, Project “j” was 

moved from Tier 2 to Tier 1 to allow construction to occur along Segment 4.  The Board 

combined Segments 3 and 4 for design; however, when sales tax receipts began to decline, 

Segment 3 was proposed to be constructed prior to Segment 4 concurrent with the FAMU 

Way project. Four parcels have been acquired within the Segment 4 project limits. 

Additional Funding Obtained for Capital Cascades Trail 

 Legislative Appropriation for storm water improvements in Cascades Park ($1,500,000) 

 Florida Department of Environmental Protection – Section 319 Grant ($421,919)  

 Tallahassee Community Redevelopment Agency – Cascades Park ($1,100,000) 

 Tallahassee Community Redevelopment Agency – Coal Chute Pond ($665,418) 

 Northwest Florida Water Management District – Water Quality ($300,000) 

 Capital Heath Plan – Sidewalks and Trails ($536,356) 

 Mainline Information Systems – Cascades Fountain ($200,000) 

 Pittman Law Group – Smokey Hollow ($100,000) 

 Florida Department of Transportation – Cascades Connector Bridge ($1,000,000) 

 Florida Communities Trust – Segment 4 properties ($322,000) 

 US Department of Housing and Urban Development – Franklin Boulevard Flood Relief 

Project ($4,200,000) 

 US Department of Housing and Urban Development – “Segment 3A” box culvert 

($1,650,000) 

 Florida Department of Transportation (through the CRTPA) for Franklin Boulevard 

sidewalks ($700,000) 

 Leon County Tourist Development Council – Meridian Marker Plaza Shade Structure 

funding and associated enhancements ($1,200,000) 
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d. Water Quality Program - Funding for stormwater and water quality retrofit to be split 

50/50 between City and County (includes $10 million for retrofit and drainage 

improvements in Frenchtown watershed and $5 million for various County retrofit 

projects in the urban area previously identified as high priority). 

Status: $25 million has been allocated to the City and County (each) over the life of the 

Blueprint Program. 

 

e. Map 7:  Phase I-Eastern Leon County groundwater and floodplain protection. 

Status:  In 2003, Blueprint, in coordination with the Tallahassee-Leon County Planning 

Department, organized the Sensitive Lands Working Group to prioritize land acquisitions 

within the Map 7 area.  Additionally, Blueprint convened a St. Marks River Consortium 

consisting of several environmental organizations to discuss the potential acquisitions, and 

also entered into an agreement with the Northwest Florida Water Management District 

(NWFWMD) to share in the cost of acquiring conservation easements on several properties. 

In the Headwaters of the St. Marks River, 755 acres were acquired fee-simple in partnership 

with the Florida Communities Trust; 324 acres were placed in conservation easements in 

partnership with the NWFWMD; and 1,047 acres were acquired by The Nature 

Conservancy and then sold to the State of Florida.  Over 2,100 acres of the Headwaters has 

been protected. 

Additional Funding Obtained 

 Florida Communities Trust – Booth I and Copeland Sink ($2,425,463) 

 Florida Communities Trust – Booth II ($912,285) 

 Northwest Florida Water Management District – Conservation Easements ($547,000) 

 

f. Map 6:  Lafayette Basin floodplain/greenway land acquisition for future stormwater 

improvements and greenway connection from Lafayette Heritage Trail to Miccosukee 

greenway. 

Status:  Blueprint has contributed $500,000 toward construction of the bicycle/pedestrian 

bridge over the CSX Railroad, connecting Lafayette Heritage Trail Park to the Alford 

Greenway.  The bridge is to be constructed by the Tallahassee Department of Parks, 

Recreation and Neighborhood Affairs.  Bridge construction should begin during the summer 

of 2012. 

Additional Funding Obtained 

 Recreational Trails Program – Lafayette Heritage Trail Bridge ($250,000) 

 

g. Map 2B:  Widening of Capital Circle SW from Blountstown Hwy. to Springhill Road; 

includes (Option 1-Realignment; includes ROW, construction, and stormwater for 

roadway improvements only, and land acquisition for future greenway). 

Status: The PD&E Study for this project is complete except for the final Public Hearing.  In 

September 2009, the Board’s decision was to widen the existing Capital Circle alignment.  

No additional Blueprint funding is available for the project.  However, the FDOT Work 

Program includes $9.2 million in FY 2012 to widen the roadway south of the SR 20 
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intersection, and $2.7 million in FY 2012 for design of the section of Capital Circle from 

Orange Avenue to Springhill Road. 

Additional Funding Obtained 

 Florida Department of Transportation – SIS/Design ($2,700,000) 

 

h. Map 2C:  Widening of Capital Circle SW from Springhill Road to Crawfordville 

Road; (includes ROW, construction, and stormwater for roadway improvements only 

and land acquisition for future greenway). 

Status:  As with the above project, the PD&E Study for this section has been completed 

except for the Final Public Hearing.   No additional phase is currently funded.  Blueprint 

owns one parcel within the segment. 

 

i. Map 5B: Land acquisition only for greenway linkages between Maclay Gardens, 

Timberlane Ravine, Goose Pond, and Tom Brown Park. 

Status: 73.7 acres has been acquired in the Timberlane Ravines area through the efforts of 

the Tallahassee-Leon County Planning Department and the Florida Communities Trust.  An 

additional 44.26 acres is to be placed under a conservation easement. 

 

 

Tier 2 Projects moved to Tier 1: 

j. Map 3, Segment 4: Old St. Augustine Branch stormwater improvements (Gamble 

Street to confluence with Munson Slough). 
 

Status:  The Intergovernmental Agency took action on May 16, 2005, to move the 

construction of Capital Cascades Trail - Segment 4 into Tier 1. 

 

l. Map 6:  Widening of Mahan Drive from Dempsey Mayo Road to I-10, and stormwater 

improvements for roadway and Lake Lafayette; trail head development. 

 Status:  The Intergovernmental Agency took action on June 4, 2007, to move the widening 

of Mahan Drive into Tier 1.  The Mahan Drive widening is underway from Dempsey Mayo 

Road to Interstate 10.  The $26 million project includes $4.8 million in Blueprint funding.  

The other components of “project l” were not moved to Tier 1. 

 

o. Map 1:  Fred George and Ochlockonee River Basins stormwater improvements, 

groundwater protection, and greenway acquisition. 
 

 Status: The Intergovernmental Agency took action on June 4, 2007, to move the acquisition 

of properties within the Fred George Basin into Tier 1.  Leon County and the Tallahassee-

Leon County Planning Department were awarded a Florida Communities Trust Grant and 

have acquired 160 acres in the basin.  Approximately $1.7 million in Blueprint funding was 

used as the local match. 

  

 Additional Funding Obtained 

 Florida Communities Trust – Land acquisition ($1,227,850) 
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Remaining Tier 2 Projects: 
k. Gaines Street Reconstruction and extension of Jackson Bluff Road ($17 million). 

Status:  The Gaines Street Reconstruction is referenced in both the City and County Sales 

Tax resolutions for the use of their 10% of the sales tax receipts.  

 

l. Map 6:  Widening of Mahan Drive from Dempsey Mayo Road to I-10, and stormwater 

improvements for roadway and Lake Lafayette; trail head development. 

 Status: As noted above, Mahan Drive widening was moved to Tier 1.  The other components 

of “project l” were not moved to Tier 1. 

 

m. Map 2B/2C:  Airport Gateway-Connector from Capital Circle SW to Lake Bradford Road. 

 Status:  The widening of Springhill Road from Capital Circle to Orange Avenue is proposed 

to serve as the Airport Gateway.  As part of the Capital Circle SW PD&E Study, a Concept 

Report was prepared for Springhill Road delineating a proposed four-lane roadway typical 

section and a possible centerline/alignment. 

 

n. Map 7:  Phase II-Eastern Leon County groundwater and floodplain protection. 

 Status: This is a continuation of Tier 1“project e”. 

 

o. Map 1:  Fred George and Ochlockonee River Basins stormwater improvements, 

groundwater protection, and greenway acquisition. 

 Status: As noted above, the Fred George Basin component of this project was moved to Tier 

1, and property has been acquired. 

 

p. Map 5A:  Meridian Road intersection improvements and greenway connections from 

Timberlane Ravine to Klapp-Phipps-Overstreet Park. 

 Status: Blueprint held discussions with a key landowner along Meridian Road regarding 

acquiring right-of-way in order to locate a trail along the corridor.  Discussions were not 

successful due to concerns of trespassing.    

Leon County has completed intersection improvements on Meridian Road at Bannerman 

Road, Ox Bottom Road, and Maclay Road; however, no Sales Tax Extension funding was 

used for these projects. 

 

q. Water quality program funding-Phase II. 

 Status: This is a continuation of Tier 1 “project d”. 

 

r. Map 5B:  Lake Lafayette Basin stormwater improvements and floodplain protection. 

 Status:  No Blueprint funding has been used for this project. 

 

s. Map 2C:  Springhill Road ROW and construction; stormwater system and improvements 

 from Springhill Road east to Indianhead Acres; greenways/trail development. 

Status: As noted above, a Concept Report has been prepared for Springhill Road 

delineating a proposed four-lane roadway typical section and a possible 

centerline/alignment.  
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t. Map 2B:  Black Swamp restoration, regional stormwater pond, and Cascades to Munson 

slough greenway trail development. 

 Status: On September 21, 2009, the IA adopted the widening of the existing alignment of 

Capital Circle SW from near Orange Avenue to near Springhill Road.  The IA’s action 

included the following task:  “Authorize staff to commence with a concept study to 

implement improvements to the West Ditch and Black Swamp utilizing funds remaining in 

the PD&E budget.”  Kimley-Horn has been tasked to initiate this study, beginning with a 

review of previous studies and recommendations, including discussions with appropriate 

City and County storm water staff, and other environmental agencies.  A Draft Report has 

been received. 

 

u. Map 4:  Tram Road ROW and construction; interchange at Crawfordville Road. 

Status:  No Blueprint funding has been used for this project.  The interchange is not 

currently proposed. 

 

v. Map 2B:  Roadway improvements connecting Capital Circle SW and Springhill Road and 

interchange at Orange Avenue and Capital Circle SW. 

 Status:  See “project g” and “project “m”.  The interchange is not currently proposed. 

 

w. Map 2A:  Service Roads (Capital Circle NW). 

 Status:  No activity has occurred on this project.   

 

Options:   
1. Accept staff report on the Status of Blueprint 2000 Projects. 

2. Do not accept staff report on the Status of Blueprint 2000 Projects. 

3. Committee Direction.   

 

Recommendation: 
Option #1 

 

 

Attachment: 

1. Project Maps from the “Blueprint 2000 and Beyond…” Report 
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Title: Acceptance of the Status Report on Leon County Projects  
 

 

Executive Summary:  
This status report summarizes the projects that Leon County has completed using the 

infrastructure sales tax funds.  

 

 

Staff Recommendation:   

Option #1:  Accept the status report on Leon County projects. 
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Report and Discussion 
 

Background: 

This status report summarizes the projects that Leon County has completed using the 

infrastructure sales tax funds.  
 

Analysis: 

The Sales Tax Extension Capital Improvement Projects Fund is a dedicated revenue supported 

fund that is funded by a one cent sales tax that began collections in FY05 when the original sales 

tax sunsetted.  Eighty percent of collections are for Blueprint 2000 projects that are determined 

jointly be the County and the City of Tallahassee.  The remaining twenty percent is split evenly 

between the County and the City.  The County’s ten percent share of the revenue is utilized for 

various road, stormwater and park improvements.  The County’s projects are limited to the 

original approved list.  However, the Board may amend this list by conducting two public 

hearings.  The projects need to comply with the original referendum language supporting 

transportation, greenways and water quality. 
 

On September 12, 2000, the board adopted Resolution 00-30 (Attachment #1) establishing a list 

of projects to be funded with the County`s 10% share of the one cent sales tax extension. 

Pursuant to section (D) of the Resolution, two noticed public hearings are required to 

significantly amend, delete, replace or add any projects to the approved list. Since its adoption, 

the project list has been amended twice (Attachment #2).   
 

Attachment #3 summarizes the projects and the amount spent and/or the budget. The attachment 

includes the total amount of sales tax funds spent on a project through September 30, 2011 as 

well as the planned/budgeted amount for a project. The planned expenses are only estimates on 

the cost of the project. These estimates are subject to change and must be approved by the Board 

of County Commissioners as part of the budget process. The most significant project being 

funded out of the Sales Tax Extension Capital Improvement Projects Fund is the payment to the 

City for the construction of Gaines Street in the amount $10.7 million. Leon County has received 

$4 million in grant funds for sales tax projects.  
 

In addition to the 20% proceeds from the sales tax, Blueprint 2000 agreed to split the funding for 

$50 million of stormwater and water quality retrofits 50/50 between the City and the County. 

The County has used this funding for projects such as the Killearn Lakes Sewer project, Rhoden 

Cove Wetland Restoration, and Harbinwood Estates drainage.  
 

Options:   
1. Accept the status report the status report on Leon County projects. 

 

2. Do not accept the status report on Leon County projects. 
 

3. Committee Direction.   
 

Recommendation: 
Option #1  
 

Attachments: 

1. September 12, 2000 Resolution 00-30 

2. Amendments to Resolution 00-30 

3. Leon County Sales Tax Projects 
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Actual Total Planned Total Project Cost

Life-to-Date FY12 - FY19 Actual + Planned

Community Safety & Mobility

Planning, design and construction of sidewalks, bikeways and traffic calming devices:                                           

Sidewalks:  Velda Dairy Road, Pedrick Road (Buck Lake to US 90), Walden Road (Buck Lake 

to US 90), Buck Lake Road, Aenon Church Road, Pimlico Road, Deer Lake Road, Kinhega 

Road, Ross Road (repairs), Lafayette Street Pedestrain Tunnel                             Traffic 

Calming: Autumn Woods Way, Homewood Road, Bombadil Drive, Baron Lane, Page Road, 

Taff Road, Cottage Grove Road, St. Louis Church Way, Harriet Drive 3,452,289 6,405,801 9,858,090

Gaines Street County cost-share of $10.7 million for revitalization project 8,903,146 1,796,854 10,700,000

Lafayette Street Stormwater

Design and construction of drainage system and sidewalk between Suwannee Street to 

Seminole Drive 209,314 2,343,161 2,552,475

Lakeview Bridge

Planning, design and construction of improved flow-way between Grassy Lake and Lake 

Bradford under Lakeview Drive 54,918 772,289 827,207

Longwood Subdivision Retrofit Planning, design and construction to stabilize flow-way from Longwood Subdivision 1,507 223,680 225,187

Natural Bridge Road Bridge Immediate repairs to bridge pending full replacement by Florida Dept. of Transportation 55,125 49,034 104,159

Smith Creek Road Bridge Immediate repairs to bridge pilings; full bridge replacement will be required 180,771 0 180,771

Springhill Road Bridge Repairs Repair of Springhill Road Bridge abutments and piles 1,484 299,128 300,612

Gum Road TPA

Planning, design and construction of flood attenuation storage in the Gum Road Target 

Planning Area 1,000,000 1,000,000

Apalachee Parkway Regional Park 

Permitting and construction of multi-purpose fields, lighting of the fields, a master plan for the 

Apalachee Regional Park, and design plan for the comfort station. 846,238 0 846,238

Arterial/Collector Resurfacing (Future Sales Tax Extension 

Project) Annual resurfacing of a portion of the County's arterial and collector road system 0 18,450,000 18,450,000

Capital Cascades Greenway

Development of a public trail and greenway system along the Lake Henrietta/Lake Munson 

portion of the master planned Capital Cascades Greenways 700,192 0 700,192

Intersection and Safety Improvements (Future Sales Tax 

Extension Project)

Planning, design and construction of intersection improvements to enhance safety and 

increase traffic efficiency 0 3,882,662 3,882,662

J.R. Alford Greenway Security fencing, tree plantings, GPS services to mark trails, and invasive plant control 25,000 0 25,000

Jackson View Park

County portion of the matching grant funds to construct Jackson View Park.  Park includes: 

mulch trail, under drain, grass pavers, H/C parking, gravel driveway, signage, covered picnic 

area, fencing, boardwalk/observation area, and landscaping and irrigation.  Total estimated 

project amount was $509,000. 200,000 0 200,000

Killearn Acres Flood Mitigation

Planning, design and construction of drainage improvements and water quality facilities 

through the subdivision to address long-standing flooding complaints 1,507,490 1,324,276 2,831,766

Killearn Lakes Plantation Stormwater System Planning, design and construction of a retrofit stormwater system for Units 1, 2 and 3. 586,104 1,152,758 1,738,862

Lake Jackson Community Center Preliminary planning for a community/youth center in the Lake Jackson community. 8,679 0 8,679

Lake Munson Restoration

Water quality and habitat enchancements to Lake Henrietta, Munson Slough and Lake 

Munson 141,509 275,575 417,084

Miccosukee Community Center Renovations to the Miccosukee Community Center 353,702 0 353,702

Miccosukee Greenway

Cultural resource assessment, permitting fees for Fleischmann parking area, equipment 

implements, invasive plant control and trail maintenance 37,864 0 37,864

St. Mark's Headwaters Surveying services, security fencing, and invasive plant control 50,000 0 50,000

Talpeco Road & Highway 27 North

Planning, design and construction of right-turn lane from Talpeco Road onto US 27 North 

(Monroe Street) 91,114 311,920 403,034

Grant Match for Apalachee Parkway Regional Park

This grant provided for the construction costs associated with  landscaping improvements to 

the medians and approximately 2 miles of right-of-way in front of Apalachee Regional Park 

and Solid Waste Management Facility entrance. The grant required a 50% match which was 

provided from the sales tax. 150,000 0 150,000

Woodville Community Center Construction of a community/youth center in the Woodville community 634,263 0 634,263

Woodville Community Park Lighting of the fields 159,402 0 159,402

Subtotal 18,350,109 38,287,138 56,637,247

Project Title Project Description

Local Option Sales Tax Extension Expenditures



Actual Total Planned Total Project Cost

Life-to-Date FY12 - FY19 Actual + Planned
Project Title Project Description

Local Option Sales Tax Extension Expenditures

Blueprint 2000 Projects ($25 million)

BP 2000 Retrofit Enhancements

Planning, design and construction related to Lake Munson Dam Rehabilitation, Sharer Road 

Outfall Stabilization and Lake Heritage Outfall Rehabilitation 1,415,609 2,556,269 3,971,878

Gum Road TPA

Planning, design and construction of flood attenuation storage in the Gum Road Target 

Planning Area 1,985 1,980,000 1,981,985

Harbinwood Estates Drainage

Planning, design and construction of water quality and drainage enhancements to the existing 

conveyance system to reduce chronic flooding and address a Total Maximum Daily Load 

(TMDL) on the flowway. 4,194,522 0 4,194,522

Killearn Lakes Sewer Project

Planning, design and construction of central sanitary sewer for properties located in Units 1 

and 2 to resolve discharges from existing septic tanks 5,000,000 0 5,000,000

Lexington Pond Retrofit

Planning, design and construction for water quality treatment and flow attenuation for the 

Lexington Branch of Ford's Arm in Lake Jackson 195,845 5,086,813 5,282,658

Okeeheepkee/Woodmont Pond

Planning, design and construction for  relocation of Woodmont Pond, improvement of Lower 

Gwynndale Pond, enhancement of the Fuller Road cross-drain, and construction of the Fuller 

Road regional stormwater management facility 1,893,993 0 1,893,993

Rhoden Cove Wetland Restoration Replacement of exotic and invasive wetland plants with native species 438,902 0 438,902

Grant Match for Killearn Lakes

Northwest Florida Water Management District - Florida Forever Grant to the Killearn Lakes 

Homeowners Association for Lake Blue Heron improvements 247,000 0 247,000

Subtotal 13,387,857 9,623,082 23,010,939

Total Expenses $31,737,966 47,910,220 79,648,186

GRANT AWARDS

Project Title  (See Project Descriptions Above) Grantor Grant Amount

Apalachee Regional Park Florida Department of Transportation $150,000

Capital Cascades Greenway Florida Department of Environmental Protection $200,000

Harbinwood Estates Florida Dept. of Environmental Protection and Northwest Florida Water Management District $1,500,000

Intersection and Safety Improvements American Recovery and Reinvestment Act $900,000

Jackson View Park Land & Water Conservation Fund $200,000

Lexington Pond Retrofit Florida Dept. of Transportation $200,000

Okeeheepkee Northwest Florida Water Management District $500,000

Rhoden Cove Wetland Restoration Florida Dept. of Environmental Protection $400,000

Total Grant Awards $4,050,000
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Title: Acceptance of the Status Report on City of Tallahassee Projects     
 

 

Executive Summary:  
The purpose of this agenda item is to provide the Leon Sales Tax Committee with an overview of the 

projects that the City of Tallahassee has either completed or will complete related to the associated 

10% sale tax revenue allocation from the 2000 Sales Tax referendum.  As part of the voter approved 

referendum the city identified $54.2 million in projects that would be funded via the city’s 10% share 

of the sales tax extension funds.  An additional $8.4 million in city projects were also identified as 

projects that would be undertaken once the primary projects were accomplished and sales tax dollars 

became available. 

 

Since the award of the second iteration of the sales tax in 2000, the City of Tallahassee has expended 

approximately $33.1 million on approximately 39 projects.  Of this, the largest expenditure to date has 

been associated with the Gaines Street revitalization project that is currently underway.  Some of the 

highlights of other projects that have been undertaken and completed include the extension of Orange 

Avenue to Capital Circle, the construction of the Jack McLean Recreation and Aquatics Center and the 

investment in Sense of Place initiatives such as the Midtown 5
th

 Avenue Plaza Project. 

 

Additionally $50 million was set aside as part of Blueprint’s allocation for water quality projects.  

Funding from this allocation has been utilized by the city’s storm water department to address drainage 

needs in the Frenchtown area.  A total of $11.6 million has been expended on Frenchtown Watershed 

Drainage Improvements to date. 

 

Gabe Menendez, Director of Public Works for the City of Tallahassee, will provide a presentation of 

the City’s sales tax program as outlined in this agenda item.   

 

Staff Recommendation:   

Option #1:  Accept report as presented. 
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Report and Discussion 
 

Background: 

In the fall election of 2000, voters of Tallahassee and Leon County overwhelmingly approved the 

extension of the one-cent local option sales tax for an additional fifteen-year period.  It was agreed 

upon that proceeds from the sales tax extension would be split three ways – 80% going towards 

projects identified by the Economic and Environmental Consensus Committee (authors of the 

Blueprint 2000 and Beyond report), 10% for City of Tallahassee identified projects and 10% for Leon 

County identified projects. 

 

As part of the planning process used to identify which city projects would be included in the sales tax 

extension initiative, city staff developed a list of projects that were aimed at addressing the city’s long-

term needs, City Commission established priorities at that time, while also incorporating the overall 

BluePrint 2000 philosophy. A total of nineteen projects totaling $54.2 million were included as part of 

the voter approved sales tax extension.  Projects included a number of parks and recreation facilities, 

gateway enhancement projects for various areas, and a number of intersection and roadway 

improvements. The following table provides the original list of city projects and estimated cost for 

each project as approved by the City Commission in 2000. 

 

PROJECT NAME ESTIMATED COST 

Gaines Street $17,000,000 

Meadows Soccer Complex Improvements 1,000,000 

Jack L. McLean Park Recreation Center and Pool 5,000,000 

Lafayette Heritage Trail Facilities 1,000,000 

A.J. Henry Park Development 5,000,000 

Ox Bottom Park Development 200,000 

Major Intersection Improvements 6,000,000 

Tallahassee Junction Bikeway Trail Head Development 500,000 

Lake Bradford Road Gateway Enhancement 3,201,000 

Bronough and Duval Street Corridor Enhancements 800,000 

Governor’s Park Facility and Park Enhancements 1,000,000 

Springsax Sports Complex Enhancements 400,000 

Greenway Trail Connectors 1,250,000 

North Monroe Street Gateway Enhancement 3,644,000 

Calhoun/Gadsden/Thomasville Road Operation Study Improvement 1,500,000 

Four Points Bikeway Trail Head Development 500,000 

Tennessee Street Gateway Enhancement 3,812,000 

South Adams Street Gateway Enhancement 2,093,000 

Magnolia/Lafayette Street Improvements 300,000 

TOTAL $54,200,000 

 

The following projects were also identified as additional projects to be undertaken once the primary 

list was completed or additional funds became available. 
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PROJECT NAME ESTIMATED COST 

Greenway Trail Connectors $2,500,000 

Urban Corridor Project – Pensacola Street Enhancement 4,896,000 

Alford Arm Regional Greenway Park 1,000,000 

TOTAL $8,396,000 

 

Since 2000, a number of changes have been made to the original list of projects to reflect changes in 

City Commission priorities and needs of the community.  These changes have resulted in some 

projects being eliminated from the list and replaced with higher priority projects, funding being 

reallocated to other sales tax projects or projects being delayed.  Some projects such as the parks and 

recreation facilities were eliminated or significantly delayed from the list as a result of lack of funding 

in the city’s operating budget to support additional operating expenditures for the new facilities.  

Additionally some projects were significantly scaled back as a result of lack of interest in the project 

from the neighborhoods, e.g. A.J. Henry Park.   The City Commission eliminated the North Monroe 

Street Gateway Enhancement and placed the Tennessee Street Gateway Enhancement project on hold 

as part of budgetary discussions over the last few years. 

 

As part of Blueprint’s allocation, a total of $50 million was set aside to address water quality and 

drainage issues in the community.  This funding was scheduled to be utilized by both the city and 

county to address storm water and water quality projects.  Of this amount $10 million was directly 

allocated to address storm water and drainage needs in the Frenchtown community.   

 

Project Analysis: 

Since the award of the second iteration of the sales 

tax in 2000, the City of Tallahassee has expended 

approximately $33.1 million on approximately 39 

projects, including those listed on the original list 

and smaller projects opened from the Major 

Intersection Improvements project.    Attachment 

#1 provides a listing of all city sales tax projects 

that have been undertaken since project work 

started in 2002.  It should be noted that some 

projects, such as the Jack McLean Park, were 

undertaken and completed prior to collections of 

the new sales tax extension becoming effective on 

December 1, 2004.  

 

Funding from Blueprint’s allocation for water 

quality and storm issues has been transferred to the city city’s storm water division to address drainage 

issues in the Frenchtown community.  A total of $11.6 million has been expended on Frenchtown 

Watershed Drainage Improvements to date. 

 

Orange Avenue Extension 
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As identified in Attachment #1, several major 

projects relying on sales tax have been completed.  

These include roadway projects such as Blair 

Stone Road Extension, Orange Avenue 

Extension, Kerry Forest Parkway Extension, 

Lipona Road, Weems Road – Phase I, Mission 

Road PASS,  and Welaunee Boulevard to name a 

few.  Also completed was the Jack McLean 

Recreational and Aquatics Center.  Several other 

major projects are currently under construction, 

including Gaines Street, Midtown Sense of Place 

Improvements, and the Public Safety Complex.  

Some of the projects currently under design 

include Weems Road- Phase II, Lonnbladh 

Road PASS, Miccosukee / Fleischmann 

Intersection Roundabout, and Palmer Avenue 

Sense of Place, (a component of South Adams 

Street Gateway).  Construction of those 

projects currently under design will be 

complete prior to the 2019 expiration of the 

current sales tax.  Attachment #1 shows a 

complete listing of all projects utilizing the 

sales tax as a funding source. 

 

 

 

Options:   
1. Accept report as presented.  

2. Do not accept report as presented. 

3. Committee direction.  
 

 

Recommendation: 
Option #1:  Accept report as presented. 

 

 

 

 

Welaunee Boulevard 

Blair Stone Road 
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Original Projects Budget Encumbered Total Expenses Balance Status Project Type

Gaines St. Corridor Stormwater 101,223.53$           -$                  101,223.53$           -$                        Under Design Street

Jack L. McLean Jr. Park 6,300,000.00          -                    6,300,000.00          -                          Complete Parks & Rec

Meadows Soccer Complex Development 999,999.61             -                    999,999.61             -                          Complete Parks & Rec

Calhoun/Gadsden/Thomasville Road 1,839.02                 -                    1,839.02                 -                          Deleted Street

Four Points Bikeway Trail Head 50,000.00               -                    8,966.00                 41,034.00               On Hold Greenway/Trails

Greenway Trail Connectors 69,773.29               3,367.38           66,405.91               -                          On Hold Greenway/Trails

Lake Bradford Road Gateway 2,200,800.00          -                    -                          2,200,800.00          On Hold Gateway

Ox Bottom Park Development 404.34                    -                    404.34                    -                          On Hold Parks & Rec

Springsax Park Refurbishment 17,390.58               -                    17,390.58               -                          On Hold Parks & Rec

Tallahassee Junction Bikeway Trail 400,000.00             -                    20,138.00               379,862.00             On Hold Greenway/Trails

Tennessee Street Gateway 2,457,500.00          -                    -                          2,457,500.00          On Hold Gateway

South Adams Street Gateway 1,319,481.24          18,123.46         515,771.75             785,586.03             Part Constructed, Part Under Design Gateway

Lafayette Heritage Trail 550,000.00             -                    168,489.09             381,510.91             Under Construction Parks & Rec

Lafayette Heritage Trail Development 250,000.00             2,200.00           72,641.40               175,158.60             Under Construction Parks & Rec

Magnolia/Lafayette Street Intersection 20,483.16               -                    20,483.16               -                          Under Construction Intersection

Intersection Improvements (Miccosukee / Fleischmann) 825,000.00             9,474.93           323,327.94             492,197.13             Under Design Intersection

Palmer Avenue Sense of Place (South Adams Gateway) 273,518.76             77,135.38         47,675.88               148,707.50             Under Design Sense of Place

Sub Total: 15,837,413.53        110,301.15       8,664,756.21          7,062,356.17          

Projects Added

Blair Stone Road Extension 699,578.10             -                    699,578.10             -                          Complete Street

Call St from 1-Way to 2-Way 56,323.16               -                    56,323.16               -                          Complete Street

College Ave Drainage Analysis 88,086.37               -                    88,086.37               -                          Complete Stormwater

Gaines St Property Acquisition 18,311,804.00        -                    18,302,440.76        9,363.24                 Complete Street / Corridor

Governors Square Road Widening 1,292,120.82          -                    1,292,120.82          -                          Complete Street

Kerry Forrest Parkway Extension 102,076.81             136.20              101,940.61             -                          Complete Street

Lipona Road PASS 2,076,816.89          5,030.01           1,917,033.42          154,753.46             Complete Street

Mission Road PASS 350,000.00             -                    13,913.28               336,086.72             Complete Street

Orange Avenue Extension 1,114,000.00          2,238.00           1,046,775.55          64,986.45               Complete Street

Virginia St from 1-Way to 2-Way 100,625.49             -                    100,625.49             -                          Complete Street

Welaunee Boulevard 93,070.35               -                    93,070.35               -                          Complete Street

Bradford Road PASS 20,034.52               -                    20,034.52               -                          Deleted Street

College Avenue Beautification 47,707.45               -                    47,707.45               -                          Deleted Street / Corridor

Raymond Diehl Road PASS 150,000.00             -                    100,647.16             49,352.84               Deleted Street

Wilson/Iamonia Greenway 7.30                        -                    7.30                        -                          Deleted Greenway/Trails

Weems Road PASS 428,000.00             -                    369,331.99             58,668.01               Final Phase Under Design Street

Midtown Events & Promotions 30,000.00               -                    10,252.52               19,747.48               In Process Sense of Place

Downtown Sidewalk 200,000.00             -                    -                          200,000.00             Under Construction Sidewalk

Gaines Street FAMU Way Madison 171,972.47             -                    171,070.81             901.66                    Under Construction Street / Corridor

Midtown Capital Projects 470,000.00             21,434.82         40,849.83               407,715.35             Under Construction Sense of Place

Public Safety Complex 647,200.00             -                    -                          647,200.00             Under Construction Facility

Lonnbladh Road PASS 2,500,000.00          -                    332.81                    2,499,667.19          Under Design Street

28,949,423.73        28,839.03         24,472,142.30        4,448,442.40          

Total 44,786,837.26$      139,140.18$     33,136,898.51$      11,510,798.57$       

Funding shown is Sales Tax funding only.  Other funding may supplement that shown.
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March 29, 2012 

 

To: 

 

The Chairman and Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Staff Report on the Community’s Profile and the Tallahassee-Leon County 

Comprehensive Plan 
 

 

Executive Summary:  
As the Sales Tax Committee prepares for the future sales tax extension and the development of 

priorities to be considered by the City and County, it is important for the committee to have a 

broad understanding of the community and the policies that have served to guide the physical 

growth of Leon County.  Staff will be presenting basic demographic data for Tallahassee and 

Leon County as well an overview of the direction as provided in the Tallahassee-Leon County 

Comprehensive Plan and other relevant growth management strategies. The background should 

assist the committee as they review requests for projects to be considered as part of the future 

implementation of a new sales tax program.    

 

 

Staff Recommendation:   

Option #1:   Accept staff report on the Community’s Profile and the Tallahassee-Leon County 

Comprehensive Plan.  
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Report and Discussion 
 

Background: 

As the Sales Tax Committee prepares for the future sales tax extension and the development of 

priorities to be considered by the City and County, it is important for the committee to have a 

broad understanding of the community and the policies that have served to guide the physical 

growth of Leon County.  Staff will be presenting basic demographic data for Tallahassee and 

Leon County as well an overview of the direction as provided in the Tallahassee-Leon County 

Comprehensive Plan and other relevant growth management strategies. The background should 

assist the committee as they review requests for projects to be considered as part of the future 

implementation of a new sales tax program.    

 

Analysis: 

The Tallahassee-Leon County Comprehensive Plan has been in Place since 1992.  The Plan 

serves as the underlying policy guidance for many of the City and County’s growth management 

strategies that exist in local implementing policies, land development regulations and interlocal 

agreements.  While much has changed in the Plan over the years, staff will be providing a 

detailed PowerPoint presentation that, in essence, provides a summary of current Plan’s policies 

and directives.  The hierarchy of the plan places the greatest emphasis on environmental 

protection followed by residential neighborhood preservation.  Additionally, much of the focus 

of the plan is to steer development and redevelopment towards the Urban Services Area (USA) 

and rural communities.  The USA is intended to be the limits of urban growth within the next 20 

years.  Urban growth is described as having the full complimentary of urban infrastructure such 

as central water, central sewer, parks, mass transit, sidewalks, adequate storm water conveyance 

and capacity, roadways, etc.    

 

Summary 

Florida local governments are required to have a comprehensive plan.  Tallahassee and Leon 

County have a joint comprehensive plan.  Many of the policies are identical; however there are 

variations of certain policies between the two governments.  The Plan has served to guide the 

growth of our community and provides the greatest emphasis on protecting the environment of 

our community. 

   

Options:   
1. Accept staff report on the Community’s Profile and the Tallahassee-Leon County 

Comprehensive Plan.  

2. Do not accept staff report staff report on the Community’s Profile and the Tallahassee-Leon 

County Comprehensive Plan.  

3. Committee Direction.   
 

 

Recommendation: 
Option #1 
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To: 

 

Members of the Leon County Sales Tax Committee  

  

From: Alan Rosenzweig, Deputy County Administrator  

Jay Townsend, Assistant City Manager 

Wayne Tedder, Director, Department of P.L.A.C.E. 

Cristina Paredes, Intergovernmental Affairs and Special Projects Coordinator 

  

Title: Approval of the Procedures for the Leon County Sales Tax Committee’s April 

26, 2012 Open House 
 

 

Executive Summary:  
During the January 26, 2012 meeting, the Committee approved hosting two open houses as part 

of the committee’s process. The first open house will be held on April 26, 2012. Participants will 

have the opportunity to present project recommendations to the committee for consideration. The 

second open house will be held on November 15, 2012 where the community will have the 

opportunity to discuss the projects that will be recommended to the County and City 

Commissions.  

 

The Committee will begin it’s regularly scheduled monthly at 5:00 p.m. and the public will be 

invited to begin their presentations at 6:30 p.m. All projects heard by the Committee will be 

placed on a ‘Project List’ sheet for Committee consideration. 

 

Staff Recommendation:   

Option #1:  Approve the procedures for the Leon County Sales Tax Committee’s April 26, 

2012 Open House: 

 Move the meeting location to City Commission Chambers at City Hall in 

order to accommodate a large number of participants.  

 Begin citizens’ presentations at 6:30 p.m. and waive the bylaws that limit 

the meeting time to two hours and adjourn the meeting once all citizen 

presentations have been made.  

 Limit citizen presentations to five minutes.  

Option #2: Direct staff to extend an invitation to the Florida Center for Performing Arts and 

Education to give a 20 minute presentation to the committee at 6:00 p.m., prior to 

the start of the Leon County Sales Tax Committee’s April 26, 2012 Open House.  
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Report and Discussion 
 

Background: 

During the January 26, 2012 meeting, the Committee approved hosting two open houses as part 

of the committee’s process. The committee’s enabling resolution only requires that the 

committee host one open house (attachment #1). The first open house will be held on April 26, 

2012. Participants will have the opportunity to present project recommendations to the 

committee for consideration. The second open house will be held on November 15, 2012 where 

the community will have the opportunity to discuss the projects that will be recommended to the 

County and City Commissions.  

 

During the February 23, 2012 meeting, the Committee approved that all projects heard by the 

Committee will be placed on a ‘Project List’ sheet for Committee consideration. Once 

information as been gathered from citizens, community partners, Blueprint 2000, and the city 

and county, the Committee will then discuss how to proceed forward with prioritizing the project 

list developed during the information gathering process. Developing the prioritizing process after 

the project list is developed, will allow the Committee to openly discuss all projects without 

placing an importance on one project before another. The project list will be displayed during 

every committee meeting. 

 

Analysis: 

As stated previously, the first open house will be held on April 26, 2012 in the City of 

Tallahassee Commission Chambers. The Committee will begin it’s regularly scheduled monthly 

at 5:00 p.m. and the public will be invited to begin their presentations at 6:30 p.m. Staff 

recommends that meeting location be moved to the City Commission Chambers in City Hall in 

order to accommodate a large number of participants. To ensure that each presenter is given the 

same considerations, staff recommends that each presentation be limited to five minutes. All 

projects heard by the Committee will be placed on a ‘Project List’ sheet for Committee 

consideration. In addition, staff recommends that bylaws, limiting the meeting time of the 

committee to two hours, be waived and the meeting be adjourned once all citizen presentations 

have been made. Staff also recommends that Florida Center for Performing Arts and Education 

be invited to give a 20 minute presentation to the committee at 6:00 p.m., prior to the start of the 

Open House meeting.  

 

In order to ensure maximum community participation, the Open House meeting will be 

advertised in the Tallahassee Democrat and noticed as a public hearing. A news release will also 

be sent out the media notify them of the time, date, and location of the Committee’s Open House. 

In addition, staff will contact the Greater Tallahassee Chamber, Capital City Chamber, Florida 

State University, Florida A&M University, Tallahassee Community College as well as the 

Council of Neighborhood Associations to notify them about the open house. Meeting details will 

also be published on the county’s website.  

 

Options:   
1. Approve the procedures for the Leon County Sales Tax Committee’s April 26, 2012 Open 

House:  

 Move the meeting location to City Commission Chambers at City Hall in order to 

accommodate a large number of participants.  
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 Begin citizens’ presentations at 6:30 p.m. and waive the bylaws that limit the 
meeting time to two hours and adjourn the meeting once all citizen presentations 
have been made.  

 Limit presentations to five minutes.  

2. Direct staff to extend an invitation to the Florida Center for Performing Arts and Education 
to give a 20 minute presentation to the committee at 6:00 p.m., prior to the start of the Leon 
County Sales Tax Committee’s April 26, 2012 Open House.  

 

3. Do not approve the procedures for the Leon County Sales Tax Committee’s April 26, 2012 
Open House.  
 

4. Committee Direction.   
  

Recommendation: 
Option #1 and Option #2 
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